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Precinct 1 Transportation Task Force

June 25, 2015

PROJECT STATUS UPDATES

FM 2181EastWest

FM 2181 NorthSouth

Lake Lewisville Bridge & FM 720
FM 720 North

FM 720South

FM 2499,Section 5

FM 423

US 377 Pilot Point

FM 455

Mayhill Road

IH-35E Interim

Dallas North Tollway Extension
Denton County Thoroughfare Plan
US 377, Stewart/Arvin Hill

US 377, Aubey/Krugerville

FM 2164/Union Hill Intersection
US 380
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Teel Parkway
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FM 21BasWest

205402-016
Widen from twelane to

FONSI: January 28, 2008

0, .

six-lane divided roadway 100% Plans: December 2012
City of Denton/Corlnth ROW A_\cqmsmon November 2009
City Limits Begins:

IH-35E Utility ReI(.)catlons March 2014

Complete:

Huitt-Zollars Let Date: May 8, 2013
David Nufer Construction Complete: | March 2016

Current Activities :

1 ROW: Acquisition is complete.

1 PS&E: The project has been divided into two construction packages.

1 Utilities: With the exception of UTRWD whose relocatiarepart of the roadway contract, utility
relocationdor the eastvest segmerdre complete

1 Construction: Theprojectlet on May 8, 2013, anithe contract was awardedid. Abrams for

$24,679,639.0. There are approximately 416 working days and 24 months of barricades

See attached TxDOT construction report.

ITS met with TXDOT and Abramegarding current project status on April 22, 2015.
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TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report:June 15, 2015
Report prepared by: Mark Wiley

Project: STP 2013(667)MM, Etc.

Control:  205402-016, Etc.

Highway: FM 2181

Limits: From: West of FM 2499 (Barrel Strap Road)
To:  West of IH 35E frontage road in Corinth

Contractor:J.D. Abrams, L.P.

TxDOT Project manager: Mark Wiley Phone: (940) 280545
Contractor ds SupMitchelint e nd Phore: (214) 339@7y d e n

Date Work Began: February 17, 2014
Anticipated Completion Date: March 31, 2016

Current Activities:

Current activities include: Switch traffic from Bluebonnet to Windsor Parkway to put traffic on new
pavement. Concrete paving of leave outs at Ronald Reagan intersectibrgall guardrail at various locations

at box culverts. Install wheelchair ramps from IH 3&vice roadto Bluebonnet, eadsbund main lanes.
Foundation for permanent traffic signals at Hickory Creek, Parkridge, Post Oak, and Ronald Reagan/Garrison.
Traffic switch from Bluebonnet to Windsor on June 19, 2015.

Narrative descr i pti on of | & s Concrete npaving sf leave toutsv at tRonald Reagan
intersections. Install guardrail at various locations at box culverts. Install sidewalk, sidewalk wall, and
wheelchair ramps from IH 35esvice road to Bluebonnet, ebstind main lanes. Foundation foermanent
traffic signals at Hickory Creek, Parkridge, Post Oak, Ronald Reagan/GaraisdnFM 2499. Building
cros®vers for traffic switch.

Narrative description of activities planned for next month: Install guardrail at various locations at box
culverts. Install wheelchair ramps from IH 3&ngce road to Bluebonnet, ebsund main lanes. Foundation
for permanent traffic signals at Hickory Creek, Parkridge, Post Oak, and Ronald Reagan/Ga&dsagpietion
of FM 2499 intersection and openingfbre July 3.

Traffic issues None

Plans for changes in traffic patterns: None

Item(s) of work currently controlling project completion: None

Other items of significance:n/a



FM 218br#south

205402-015
Widen from twelane to

FONSI: January 28, 2008

0, .
six-lane divided roadway e July 2015
C!ty of Denton/Corlnth ROW A_\cqmsmon November 2009
City Limits Begins:
Lillian Miller Utility ReI(.)catlons June 2017
Complete:
Huitt-Zollars Let Date: *
David Nufer Construction Complete: | *

Current Activity :

1 ROW: Acquisition is complete.

1 PS&E: Huitt-Zollars is working to get a 95% plan set ready for submittal to TXDOT oNdahi&-
South project and expects to submit by the end of July.20¢BOT, City of Denton, and ITS met
on June 15, 2015, to discuss FM 2181 let date and City of Denton utility relocations
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LAKE LEWISVILLE 8RN GED

CSJ. 156701-029
Limits (From): Eldorado Parkway
(To): FM 423
Ext. Const. Cost: $54,321,262.70
Description: Construct a sitane divided urban roadway from Eldorado Parkway to FM 423
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Current Activities

1 Construction: FM 720 was let foconstruction in July 2010. The low bid was $54,321,262.70,
submitted by J.D. Abrams. There will be 566 contract days and 30 months of barricades.

See attached TxDOdonstructiorreport.
ITS met with TXDOT and Abrams regarding current project statuspoih 22, 2015.
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TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report: June 10, 2015
Reportprepared by: Richard Williford

Project: STP 2010(982)MM, Etc.

Control: 1567%01-029, Etc.

Highway: FM 720

Limits: From: West ofcarza Lane
To: West of FM 423

Contractor).D. Abrams, L.P.

TXDOT Project manager: Tim Massey Phone: (972) 460426
Contractorb6s Superint enhdhenet(214)6@526an Barton

Date Work Began: July 14, 2011
Anticipated Completion Date: Augu015

Current Activities :

Current activities include: Driveway crew continues to pour concrete for driveways as made ready.
Concrete being poured for sidewalk and meslias made ready. Median illumination poles being
placed and permanent signals being placed at intersections. Stripers working on striping for six lanes.

Narrative descri pt i onlinla drewlcantintied tmplace dorrete fardntetitops t i
and headwalls. Driveway crew continued to pour concrete for driveways as made ready. Crew
worked on placing concrete for-Z23 rail on Peach Creek Bridge. Crew continued to pour concrete

for sidewalls and medians as made ready.

Narrative description of activities planned for next month: Concrete for driveways, median,
sidewalk, and ADA ramps. t&ping for 6 lanes, SW3P, median illumination, and permanent traffic
signals.

Traffic issues. None

Plans for changes in traffic patterns: Phased construction at intersections at Lobo, Hardwicke, Witt
and Preston on The Lakes and the pavement leave outs at various driveways throughout the project.

Item(s) of work currently controlling project completion: None

Other items of significance: None



FM 720DRTH

CSJ: 1567-01-037 Schematic Revisions Began: | April 2013
Limits (From): US 380 MAPO: June 5, 2014
(To): Martop Lane Environmental Clearance: March 11,2015
Est. Const. Cost: $21,001,000 100% PS&E: April 2016
Project Widen twolane rural roadway to six | ROW Acquisition Began February 2015
Description: lane divided urban ROW Acquisition Complete: | June 2016
Firm: TXDOT Utility Relocations Begin: April 2016
Key Contact: Mike Hainline Anticipated Let Date: June2016

o Cro;:s Roads

)

5 tincoln, Park

North Project

O Oak Point

o Shady Shores

Little EIm
O

’s .
o) Hlackbeny

-

Current Activities :

1 See attached TxDOT status report.

1 The North project was split from the South project after investigating the impacts of two large
water lines orthe west side of FM 720 north of Martop to 0.5 miles south of US 380. Due to
the cost and time to relocate the water lines, it was determined that the North FM 720 project
would be delayed to allow alternative FM 720 alignments that avoid the watetolines
considered.



T I FM 720 North: From Martop Road to US 380
l CSJ 1567-01-037
Denton County

PROJECT STATUS AS OF Thursday, June 25, 2015:

COMPLETED MILESTONES:

Schematic Revisions Begin: April 1, 2013

Revised schematic approved: Nov 2013

MAPO/Public Meeting: April 2014

Environmental Re-Eval Checklist State Approval: July 2014
30% PS&E (Design) Plans: October 2014

ROW map complete: October 2014

Environmental Clearance (Re-eval): March 11, 2015

FUTURE MILESTONES:

ROW acquisition: Feb 2015 thru June 2016; currently in _the appraisal process, est.
appraisals complete in July 2015

60% PS&E (Design) suitable for Utility relocations: October 2015

100% PS&E (Design): April 2016

Project Letting: To be determined; based on projected ROW and Utility clearance
schedules

Start construction: To be determined; (will be revised closer to letting date per actual
Utility Clearance schedule)




FM 7ZDUTH

CSJ: 1567+01-025 Complete Draft CE: March 2006
Limits (From): Eldorado Parkway Schematic Approved: October 2007

(To): South of Martop Road Public Hearing: August25,2011
Est. Const. Cost: $15597,320 FONSI: December 14, 2011
Project Widen twolane rural roadway to six || 100% PS&E: November2013
Description: lanedivided urban ROW Acquisition Complete: | June2014
Firm: TxDOT Utility Relocations Complete October2015
Key Contact: Mike Hainline Let Date: February4, 2014

5 tincoln, Park

o Cro;:s Roads
~ Y )
v,

O Oak Point

SouthProject

o Shady Shores

Little EIm
O

’s .
o) Hlackbeny

-

Current Activities :

T See attached TxDOT status report.

Utilities: See utility status report.

1 Construction: The project let on February 4, 2014. The low biddasHaydon Building
Corporation, with $15,597,320.25, approximately 0.6% over the estimate. There are 420
working days an@0 months of barricade®re-construction meeting will most likely occur in
August2015.

==



g FM 720: From Eldorado Pkwy to south of Martop Rd
lm CSJ 1567-01-037

Department

of Transportation Denton COU nty

PROJECT STATUS AS OF Thursday, June 25, 2015:

COMPLETED MILESTONES

A Original Schematic Approved - August 8, 2007

Completed 30% PS&E 1 April 29, 2009

Original 60% PS&E Completed i May 28, 2010

Revised Schematic approved i November 4, 2010

Revised ROW Map approved: March 21, 2011

Environmental Assessment approved: July 5, 2011.

Public Hearing: August 25, 2011

Environmental Clearance: December 14, 2011

100% PS&E submitted to Project Development Office: December 4, 2013.
100% PS&E - mailed to Austin Design Division on December 13, 2013.
Project let on Eebruary 4, 2014. Low bidder: Haydon Building Corp. Low bid:
$15,597,320

Contract award to Haydon Building Corp by Texas Transportation Commission
on FEebruary 27, 2014

ROW acquisition complete June 13, 2014.

> D>y DD D> DD D> P

FUTURE MILESTONES
A Pre-construction Meeting: estimate August 2015
A Construction start: estimate September 2015 as per AT&T utility relocation
schedule. Actual construction start will depend on progress of all utility
relocations throughout the corridor.

DE§IGN
A PS&E: 100% complete. Submitted to Austin Design Division on December 13,
2013.




ROW

A ROW Mapping i Original ROW map completed March 31, 2010. ROW Div
accepted on May 24, 2010.

A ROW Map revised and approved on March 21, 2011. Revisions include: one
parcel for parallel drainage, Schematic revision to avoid impacts to AT&T facility
T Revise 7 parcels, remove 1 parcel (AT&T).

A Consultant working on ROW acquisition: PAS. TxDOT ROW PM: Lezlie Kirby.
ROW appraisals and offers to property owners on-going. Monthly ROW status
meetings held at the TxDOT District office.

A Request for Work Authorization submitted on March 22 to revise ROW map -
remove parcels Parcels 21E, 45 Parts 1 and 2, 48CE, 49 Part 2.

A As of June 23,2014 all 51 parcels have been acquired.

UTILITIES
A Subsurface Utility Engineering (SUE) provided by CardnoTBE to District on July
29, 2010.

A Utility Coordination Meetings in 2013: March 20, April 18, May 16, June 20, July
18, Auqust 15, September 19. Utility Coordination Meetings in 2014: February
27, March 27, April 24, May 29, June 18, July 17, August 21, Oct 23, Nov 20.
Utility Coordination Meetings thus far in 2015: January 15, Feb 19, March 19,
April 16, May 21, June 18. Next meeting to discuss progress of utility
relocations: July 16, 2015 at the Denton Area Office.

A Utility Clearance Letters with clear dates and outlined conflicts were requested
from all utility companies on September 17, 2013. As of December 16, 2013,
certification letters received from all utility companies. A construction start
delay of 270 calendar days will be included in the project to allow for utility
relocations throughout the corridor.

A Utility Relocations i Relocation plans and projects for some utilities currently
underway.

SCHEMATIC AND ENVIRONMENTAL

Revised schematic incorporating new alignment (avoid AT&T Central Office)
approved on November 4, 2010.

Environmental Assessment (EA) approved: July 5, 2011
Public Hearing: August 25, 2011
Submitted public hearing packet for review: November 16, 2011

Environmental Clearance Received: December 14, 2011

>
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TxDOT Utility Coordination ReptirJunel8, 2015

AT&T¢ Placingstructure and have begun pulling cable and spliciNgw proposed completion date
is October 1, 2015, due to weather and material allocation.

CoServ Electrig Relocating poles and two underground crossingsposed completion is July 3,
2015.

Grandeg Grande will require 3Q 45 days for construction, dependent upon CoServ completion.
Permit submitted and approved. Construction to begin before the end of June. Completion is
expected on August 1, 2015.

Little EIm¢ Construction time is appromately 180 daysThis is newtility and will be coordinated
with the construction contractorThey are waiting for easements on three parcels.

Suddenlink¢ Suddenlink will require 3Q 45 days for construction, dependent upon CoServ
completion. Competion is expected August 15, 2015.

Oncorg Waiting for CoServ electric s®t a joint pole. Currently 99% complete



FM 2499, Section 5

2681-01-012

FM 2181
IH-35E
2.97 miles
$34,857,000

Construct siMane divided urban roadway

Halff Associates

Mike Romanowski
November 3, 2010
April 25, 2014
January 2012

February 2014

Phase | completim March 2015% Phase Il complete by
August2015

July8,2014
March 2017

Current Activity :

PS&E: Final 100% bid set was submitted in May 2014.

Utilities: Halff is currently working with the Area Office and utility
owners to coordinate necessaglocations.The next projeetide
utility coordinaton meeting will be heldrmJuly 23, 2015. See
attached meeting minutes fralunel8, 2015. All utilities are clear in
Phase 1.

Funding: This project is fully funded with Regional Toll Revenue.
Construction: The project let on Julg, 2014. Thdow bidder was
Webber, LLG in the amount of $34,857,000.00, which was 3% over
the estimate The contract calls fds05working days an®4 months
of barricades The preconstruction meéng was held on April 13,
2015. Construction began on April 20, 2015ee attached TXxDOT
construdion report.

)l
)l
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FM 24995 Utility Coordination Meeting Minutes:Junel8, 2015

Attendges:
w CE5h¢
w | fFF

w h i KSN&Y rter, Veili262 @ity of Ddfiton

Summary:
. INTRODUCTIONS
Il. PROJECT STATUS
a. Right of Way, Completed
b. Fundingg RTR, Complete
C. Letting Dateg July 8, 2014
d. Construction staied April 2Q 2015
[l BASIC DESIGN INFO
a. Limits¢ From FM 2181 to IH 35E
b. Lengthg 2.919 miles or 15,440.39 ft.
C. Scope; Construction of a Nofrreeway Facility

V. UTILITY COORDINATION/QUESTION AND ANSWER

oo op

Utility Installation Review System
Utility Clearance Letters

Utility Agreements

Utility Companies

1 Atmos Phase 1 is clear. Phaselar
1 City of Denton Phase 1 clear. PhaseA&ugust 2015 or earlier for construction
completion
1 DISD/Denton CountyPhase Iclear. Phase 2clear
1 COSERV GaRhase 1: clear; Phaseckar
1 DME Phase 1: clear; Phase 2: working on design (70%)
1 Charter Phase 1: cleaPhase 2: all aerial, dependent on DME; waiting for DME design
have exposed cable on northeast corner of Robinson and FM 2499
1 Level 3Complete
1 UTRWD Phase 1Clear Phase 2: Clear
1  NGG PipelinePhase 2Current plan is to move line to 6 feet below sidewalk and Webber
to construct casing.
1  Verizon Phase 1 cleaRhase 2construction to be complete by end of August 2015.
VI NEXT STEPS
a. Plan Distribution
b. Data Colction

C. Future Meetings:July23, 2015



TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report: June 15, 2015

Report prepared by: Stacy Clack

Project: C 268%1-12

Control: 268101-012

Highway: FM 2499

Limits: From: FM 2181 north
To: IH 35E

ContractorWebber, LLC

TxDOT Project Manager: David McBride Phone: (214) 924450
Contractords SuperintendPhore:(214)E35448 Mc Caul ey

Date Work Began: April 20, 2015
Anticipated Completion Date: March 2017

Current Activities:

Current activities include: Moving of topsoil, placement and compaction of roadway embankment in
fill areas, final stages of prep right of way, placement of shafts fisenwalls and retaining walls,
forming and placing box culvert 3, placement of drainage systems in various locations, phase I.

Narrative descri pti on Moving df tapsdil, placementtarddscomaaction of i t i
roadway embankment in fill aas, final stages of prep right of way, placement of shafts for noise walls
and retaining walls, forming and placing box culvert 3.

Narrative description of activities planned for next month: Continue placing roadway
embankment in fill areas, continue éaent of shafts for noise and sound wall installations, continue
placement of culvert 3 then proceed to next culvert, placement of drainage systems in various
locations, phase I, preparing final roadway embankment in completed areas for lime treasesubgr
Traffic issues: None at this time

Plans for changes in traffic patterns: None at this time

Item(s) of work currently controlling project completion: Placement of roadway embankment,
placement of noise and retaining walls, and placemethtaifiage systems, phase |.

Other items of significance:n/a



FM 4280RTH

131502-009

Stewart Creek Road
US 380
6.91 miles
$29,826,069.71

Construct fouwrto sixlanedivided urban roadway

Jacobs Engineering
Debbie Neubert
December 2010
July2012
July 2011

July2015

September 122013
October8, 2014
July 2018

Current Activity :

ROW: ROW acquisition izomplete.

Utilities: See attached utility update.

PS&E: 100% Plans have been completed.

Construction: Project let on September 12013 and was
awarded taMCM, with a bid of $29,826,069.71. There are
29 months of barricade$Seeattached construction report.
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TxDOT Utility Coordination RepbrJunel8, 2015

AT&T¢ Found additional conflict with subgrade. Need to loweplace. Conflict is being resolved
to relocate fiber line between Logan Spring and Rockhill Road. Anticipate completion in July 2015.

City of Frisca; Complete

CoServ Electric Complete Need to pull old poles once Grande has completed relocatigvaiting
for Grande so that they can remove three poles and relocate cabinet

Grande¢ Complete from US 380 to Eldorado Parkw@&yande is relocating to CoServ pol&¥gaiting
to complete splicing. Completion is estimated on July 1, 2015.

Suddenlinkg Complete

Town of Little EIng Complete



TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report: June 18, 2015
Report prepared by: Tim Massey

Project: C 13152-9
Control:  131502-009
Highway: FM 423
Limits: From: US 380
To: 0.8 miles south of FM 2934 (Eldorado Parkway)
Contractor: MCM

TxDOT Project manager: Tim Massey Phone: (940) 381414
Contractords Superint Phomke(90)688140i m Shover

Date Work Began: October 8, 2014
Anticipated Completion Date: July 31, 2018

Current Activities :

Current activities include: IEA continues to place the parallel culvesivards Eldorado. IEA has
begun the installatio of culvert #1 north of Gibbs Roascavation/embankment continues from US

380 to Eldorado. MCM continues to construct the bridge at Panther Creek; beams have begen placed
and panels have been delivered. Ciesuscheduled this month include Sunlight, drivevaayPet
Supply, and the rigkiurn lane onto FM23 from eastbound US30.

Narrative descri pt i onlEAdaced thesparallel culvértrad veeatlzeccatiowedi t i
The intersection of Big Laf at FM 423 was closed and reopened due to culvert installation. MCM

continued to work on Panther Creek Bridge. Excavationeamthnkment continued between 380
and Eldorado.

Narrative description of activities planned for next montn MCM will continue pipe ad culvert
installations andPanther Creek Bridge substructure. Roadway excavation and embankment from
Eldorado Parkway to US 380Concrete paving is scheduled to begin +idy. Temporary signals

will be placed at Sunland Park.

Traffic issues None

Plans for changes in traffic patterns: n/a

Item(s) of work currently controlling project completion: None

Other items of significance:None



US 377 PILOT POINT

June 2010
August 2011
September 2011
July 27, 2010

0081-06-029

GraysonCounty Line

North of N. Washington Street

$12 million

Reconstruction of roadway toclude a
continuous lefturn lane

August 30, 2012

March 2013
July 2015

3.5 miles

Bridgefarmer

Current Activity :

9 Construction: The project let on January 2014 and the project was awardedlagoe
Public. There are 264 working days and thirteen months of barricRdesonstruction
meetingoccurred on April 23, 2014Work began on May 12014. The project duration is 12
months See attached TxDOT csimuction report.
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TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report: June 19, 2015

Report prepared by: Stephanie Powers

Project: C 81-6-29
Control: 0081-06-029
Highway: US 377
Limits: From: South of Bus 377E
To: Bus 377E north of Pilot Point
Contractor: JagoePublic Company

TxDOT Project manager: Tim Massey Phone: (940) 381414
Contractords SuperintendPhone:(228) 83K18451 es Lepard

Date Work Began: May 19, 2014
Anticipated Completion Date: July 31, 2015

Current Activities :

Current activities include: Continuing to remove old drainage and place new from Grayson County
Line to FM 455. Working on cross drainage culverts fravh455 to Grayson County Line.

Narrative descri pt i onExcabating and placingeemtahkiment andcflexbagd t i
driveways and cross streets. Continuing to remove old drainage and place new from Grayson County
Line to FM 455. Workingon cross drainage culverts from FM 455 to Grayson County Line.

Narrative description of activities planned for next month Continuing to remove old drainage and
place new from Grayson County Line to FM 455.

Traffic issues n/a
Plans for changes in traffic patterns: n/a
Item(s) of work currently controlling project completion: Flexbase, embankmerind RCP.

Other items of significance:n/a



FM 455

CSJ: 081602-072 Begin Advanced Planning: June 2010
—
Limits, SectionA: Efr?Ln I;g/l 2450t0 approx. a mile west Complete Draft Env. Document: | January 2015
. . . From approx. ¥ mile west of K35 to .
Limits, Section B: 1.5 miles east of IF85/Marion Road Schematic Approvat June 18, 2015
Length: 5.3 miles Clearance f(?rPubllc .
Involvement:
Est. Const. Cost: $40 million Public Hearing: *
Proiect Widen twolane rural roadway to four | EONSI: *
ect lane urban roadway with turn lanes at — _

Description: IH-35 ROW Acquisition Begins: *

Firm: Dannenbaum Utility Relocation Completed: | *

Key Contact: Danny Everett Anticipated Let Date: *

Current Activity:

1 ENV: Dannenbaum submitted constraints report to Dallas Distni¢tebruary 4, 2015MAPO
washeld on March 2, 2015 Environmental constraints report submitted to Dallas District for
final approval on April 20, 2015Public meetingvas held ordune 23, 2015rom 5:00 to 7:00
PM at Sanger High School in Sanger, Texakere were 157 people in attendance, and many
spokein favor of more median openingBannenbaum is currently working to summarize the
public meeting comments.

1 Schematic: Design Division comments were received on March 12, 2015. Dannenbaum is
currently finalizing realignment of schematic and sendingjgroval to Design Division.
Comment from MAPO led to redesign of horizontal curve at the end of the proposed design at
Marion Road. Additional survey needed for redesigarvey information was obtained for
eastern end of the project, and the schemwedis redesigned to a larger radius curve prior to
Marion Road. Schematic was submitted to TxDOT for final approval on May 18, 2015.
Dannenbaum received schematic approval from TxDOT on June 18, 2015.

1 PS&E: FM 455 will be split into two sectiorfer construction purposes. Section A is from FM
2450 to approximately ¥ mile west of-85. Section B is from approximately ¥ mile west of IH
35 to 1.5 miles east of HK35/Marion Road. The project will not be split for the schematic and
environmental phase

1 FM 455 is listed as a Proposition 1 project with funding totaling $29,512,546.00.

Precinct 1Project Report June 2015 21



MAYHILL ROAD

Limits (From): IH-35E ROW Acquisition Began: August2011
(To): US 380 ROW Acquisition Complete: Decembel015
Length: 3.9 miles DesignComplete: December015
Est. Const. Cost: $56,670,566 Utility Relocations Complete: | Spring2017
Project Widen existing twelane roadway to : : .
Description: four-lane, divided urban cross section Award|Construction Contract: | April 2016
Firm: City of Denton Construction Let Date: January 2016
Key Contact: FrankG. Payne P.E. Construction Complete: Spring 20D
Current Activity

1 The City of Denton continues to work through ROW negotiations and acquisitions with property

owners on the findew tracts

1 The City of Denton is working with utility providers toward relocations of their assets along the

new ROW corridor.

= =4

t he

Abreak point, o

pavement, Pecan Crebkidge and traffic control plan.
1 The project website contains updates and project informatiewn. mayhillroad.com

The consultanis finalizing the 90% design package for review by the city.
The construction initiation schedule maydsly 2A6. The project may be constructed in

phases, depending on the sequence of ROW acquisition (if all parcels are secured north or south of
a). phe aasmstidn pairp fprmpleasing will be anythe b e
north side of thé&/lorse Street intersection with Mayhill Road, since that works best with existing

k


http://www.mayhillroad.com/

